When will we finish draft properties for the subunits?
	Subunit
	Status
	Responsible person
	Date for next draft

	PowerStates
	2nd draft
	Devin
	3/26

	Localization
	No draft
	Rick
	No date

	Interlocks
	2nd draft
	Rick
	4/2

	Display capabilities and settings
	2nd draft
	Hiroshi, Koichi
	4/2

	LightSource
	Second draft
	Hiroshi, Koichi
	4/2

	SignalSource (video quality)
	first draft
	Hiroshi, Koichi
	4/2

	Optics
	2nd draft
	Rick
	4/9

	Thermals
	2nd draft
	Nick
	4/2

	SystemController
	First draft
	Raymond
	3/26

	Interfaces
	no draft
	Raymond
	no date

	Transport capabilities and settings
	no draft
	Raymond
	Defer to v2

	Interpreters and codecs
	no draft
	Raymond
	Defer to v2

	Console
	no draft
	Rick
	4/9

	Audio
	no draft
	Nick
	4/9

	Alerts
	no draft
	Rick
	4/9

	
	
	
	

	XSL translation of XML to parts of MIB format
	second draft
	Rick
	4/9


